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Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS

Pay Period End Date:

09.03.2016

Contract Location:
CEDAR BLUFFS - US-77

Contractor:
OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA
14012 GILES RD

OMAHA NE 68138-3603

Phone:
(402)895-6666

Escrow Agent:

Surety Co:
XL SPECIALTY INSURANCE COMPANY

Counties
SAUNDERS
Project Fed State Highway Begin
Number Project Number Number Ref
Post
13203 000 STP-109-2(105) 109 0.58

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref

Post

16.32  BITUMINOUS

PROG

07.30.2015
08.10.2015
08.25.2015

08.22.2016
08.22.2016

Current Contract Amt
$1,296,152.08

Original Contract Amt
$1,296,152.08

% Dollar Comp

28%
% Time Comp

33%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

De Los Santos, Jesse

Total for Adjustments

Payment

09.07.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

09.08.2016

09.08.2016

Total to Date

$358,157.31
$.00
$358,157.31
$.00
$.00
$.00
$358,157.31

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$358,157.31

Prev to Date

$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$.00

District Engineer

Rankin, Robert

Controller

Burling, Laurie

This Estimate

$358,157.31
$.00
$358,157.31
$.00
$.00
$.00
$358,157.31

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$358,157.31

09.07.2016

09.08.2016
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Contract ID:  1203X Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS | Contract ID:  1203X Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS
Est Number: 0001 Pay Period End Date:  09.03.2016 Est Number: 0001 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 120,000.00 1.000 120,000.00
0001 0001 0001.08 0.50 4,200.000 2,100.00 MOBILIZATION LS 1.000 120,000.00
BARRICADE, TYPE II BDAY 4,200.000 2,100.00 1.000 120,000.00
257.000 128.50 1.000 120,000.00
257.000 12850 0010 0010 3010.42 38.00 76.000 2,888.00
0002 0002 0001.10 1.25 248.000 310.00 CONCRETE CURB REPAIR LF 76.000 2,888.00
BARRICADE, TYPE I BDAY 248.000 310.00 116.600 4,430.80
78.000 97.50 116.600 4,430.80
78.000 97.50 0011 0011 3039.11 700.00 1.630 1,141.00
0003 0003 0001.75 0.75 480.000 360.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 1.630 1,141.00
TEMPORARY SIGN DAY EACH 480.000 360.00 PEPTH 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 3039.12 410.00 26.670 10,934.70
0004 0004 0001.90 0.25 3,658.000 91450 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 26.670 10,934.70
SIGN DAY EACH 3,658.000 91450 DEPTH 32.552 13,346.32
669.000 167.25 32.552 13,346.32
669.000 167.25 0013 0013 3039.13 380.00 237.780 90,356.40
0005 0005 0002.55 7.00 573.000 4,011.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 237.780 90,356.40
OVERLAY BROKEN LINES STA 573.000 4,011.00 DEPTH 254.471 96,698.98
190.270 1,331.89 254.471 96,698.98
190.270 133189 0014 0014 8022.20 136  12,440.000 16,918.40
0006 0006 0002.60 7.00 1,146.000 8,022.00 HYDRATED LIME/WARM MIX ASPHALT EACH 12,440.000 16,918.40
OVERLAY SOLID LINES STA 1,146.000 8,022.00 0.000 0.00
433.440 3,034.08 0.000 0.00
433.440 3.034.08 9915 0015 8028.01 125.00 5.840 730.00
0007 0007 0003.10 375.00 60.000 22,500.00 FOUNDATION COURSE REPLACEMENT cY 5.840 730.00
FLAGGING DAY 60.000 22,500.00 0.000 0.00
32.000 12,000.00 0.000 0.00
32.000 1200000 9016 0016 9005.75 36.75  12,090.000 444,307.50
0008 0008 0003.20 475.00 30.000 14,250.00  ASPHALTIC CONCRETE, TYPE SPR TON 12,090.000 444,307.50
FURNISHING AND OPERATING PILOT VEHICLE DAY 30.000 14,250.00 0.000 0.00
9.000 4,275.00 0.000 0.00
9.000 427500 9017 0017 9009.00 5.30 5,508.000 29,192.40
PLACEMENT OF ASPHALTIC CONCRETE FOR sy 5,508.000 29,192.40
DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00
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Contract ID: 1203X Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS | Contract ID: 1203X Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS
Est Number: 0001 Pay Period End Date:  09.03.2016 Est Number: 0001 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 9010.50 70.00 350.000 24,500.00 0027 0027 9179.35 8.42 5,508.000 46,377.36
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 350.000 24,500.00 COLD MILLING, CLASS 5 SY 5,508.000 46,377.36
SPR 0.000 0.00 3,038.000 25,579.96
0.000 0.00 3,038.000 25,579.96
0019 0019 9021.13 630.00 422.960 266,464.80 0028 0028 9179.43 101.00 101.797 10,281.50
PERFORMANCE GRADED BINDER (64-34) TON 422.960 266,464.80 COLD MILLING, CLASS 3 STA 101.797 10,281.50
0.000 0.00 30.630 3,093.63
0.000 0.00 A 30.630 3,093.63
0020 0020 9053.00 2.20 14,830.000 32,626.00 0029 0029 9185.85 10.00 501.480 5,014.80
TACK COAT GAL 14,830.000 32,626.00 RUMBLE STRIPS, ASPHALT 8" STA 501.480 5,014.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 9110.01 50.00 50.000 2,500.00 0030 0030 9300.38 1.00  21,148.000 21,148.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00 RAP INCENTIVE PAYMENT EACH 21,148.000 21,148.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 9110.02 50.00 50.000 2,500.00 0031 0031 9300.52 6,000.00 1.000 6,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,000.00
OPERATED 0.000 000 /D 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 9110.03 50.00 50.000 2,500.00 0032 0032 L860.50 2,520.00 1.000 2,520.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,520.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 9110.07 50.00 50.000 2,500.00 GROUP 9 BITUMINOUS Contracted 1,296,152.08
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00 Current 1,296.152.08
0.000 0.00 In place 358,157.31
0.000 0.00 This Estimate 358,157.31
0025 0025 9179.23 338.00 284.116 96,031.21 Totals for contract Contracted 1,296,152.08
COLD MILLING, CLASS 3 STA 284.116 96,031.21 Current 1,296,152.08
199.500 67,431.00 In place 358,157.31
199.500 67,431.00 This Estimate 358,157.31
0026 0026 9179.24 348.00 17.967 6,252.52
COLD MILLING, CLASS 4 STA 17.967 6,252.52
18.800 6,542.40
18.800 6,542.40







